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Summary

The Commission should apply the new rules regarding construction permits to existing

permittees within their initial construction permit only and grandfather existing construction

permits beyond their initial construction period under the current rules. Application of the new

rules to permittees beyond their initial construction period is contrary to the Commission's stated

goals of the proceeding, impermissibly retroactive, arbitrary and capricious, and contrary to the

public interest. Service to many communities will be disrupted or delayed by the application of

the new rules to permittees beyond their initial construction period. Administrative gains, such

as the reduction ofpaperwork, can be achieved by forward looking application and

grandfathering older permits. The Commission's goals are best served by application of the new

rules only to those permits within their initial construction period and grandfathering permits

beyond their initial construction period.

The tolling provisions of the new rules must be revised to deter frivolous filings against

applications and to coincide with the realities of local zoning and other regulatory burdens.

Specific events such as the filing of an opposition to a modification application are properly

included as tolling events. These provisions must also be revised to reduce, not increase, the

reporting burden on permittees and the administrative burden on Commission resources. The

Commission's goal ofreduction of administrative burdens and paperwork are best served by the

reporting of tolling events prior to expiration of the permit, not at the onset of a tolling event.

Finally, a stay of the effective date of the new rules is properly granted. Without the stay

many construction permits will be automatically canceled. Maintenance of the status quo

pending reconsideration is in the public interest.
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BEFORE THE

Federal Communications Commission
WASHINGTON, D.C.

In the Matter of

1998 Biennial Regulatory Review
Streamlining ofMass Media
Applications, Rules and
Processes

To the Commission:

!
l

:MM: Docket 98-43

Petition for Reconsideration

A. Introduction

1. Z-Spanish Media Corporation, Knox Broadcasting Group, Inc., Jersey Shore

Broadcasting Corporation, Concord Ventures Limited, National Minority T.v., Inc., and

Pegasus Broadcast Television, Inc. (collectively, "Petitioners") by counsel and pursuant to

Section 1.429 of the Commission's Rules, 47 C.F.R. §1.429, hereby petition the Commission for

Reconsideration of its Report and Order in the above-referenced proceeding. 1 Petitioners request

that the Commission reconsider Section D of the Streamlining Order, "Modifying Construction

Permit Extension Procedures," and take the following actions: 1) adopt the proposal put forth in

the NPRM applying the three year construction period to those permits currently within their

initial construction period, 2) modify the tolling provisions of proposed Section 73.3598 to allow

for tolling ofthe construction period under additional limited circumstances, 3) modify the

lNotice ofProposed Rulemaking in the Biennial Review -- Streamlining of the Mass
Media Applications, Rules, and Processes, 13 FCC Red. 11349 (1998) (hereinafter "NPRM'); In
the Matter of1998 Biennial Regulatory Review -- Streamlining ofMass Media Applications,
Rules and Processes, MM Docket 98-43, FCC 98-281, released November 25, 1998
("Streamlining Order").
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tolling procedures to reduce administrative burdens on the resources ofpermittees and the

Commission, and 4) impose a stay on the effective date ofthe amended rules pending

reconsideration.

B. Procedural Matters

I. Standing

2. Section 1.429(a) of the Commission's Rules, 47 C.F.R. § 1.429(a), allows "any interested

person" to file a Petition for Reconsideration of a final action taken in a rulemaking proceeding.

The Streamlining Order is a final action, as the rulemaking proceeding was terminated by the

order.2 Petitioners each hold construction permits for broadcast facilities issued by the

Commission.3 As permittees, Petitioners are interested in the specific rule changes adopted in

the Streamlining Order and are directly affected by these changes. Thus, Petitioners have

standing to seek reconsideration of the Streamlining Order and do so herein.

II. Timeliness

3. Petitions for Reconsideration of a final action by the Commission in a rulemaking

proceeding must be filed within 30 days of the date ofpublic notice of the action. 47 C.F.R. §§

1.429(d) and l.4(b). Public Notice of the Streamlining Order was announced by publication in

the Federal Register on December 18, 1998.4 Thus, petitions for reconsideration must be filed

with the Commission on or before January 19, 1999. This petition is timely filed.

2 Streamlining Order at ~ 111, see also footnote 1, supra.

3 Petitioners, directly or through subsidiary companies, are all Commission permittees,
and in some cases, also Commission licensees.

463 Fed. Reg. 70040 (December 18, 1998).
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c. Discussion

I. The Commission should apply the new rules only to existing permits within their initial
construction period, and grandfather existing permits beyond the initial construction
period.

a. Application of the new rules to existing permits within the initial construction
period while grandfathering existing permits beyond their initial construction
period achieves the Commission's stated goals, without the unfairness caused by
retroactive application.

4. Petitioners request that the Commission reconsider its decision to apply the proposed rule

to all permittees. Instead, the Commission should adopt the proposal articulated in the NPRM to

apply the new rules only to those permits within their initial construction period,5 while

continuing to apply the current rules and continue their application to those existing permits

beyond their initial construction period.6

5. The Commission's stated goal in this proceeding is to "substantially reduce paperwork

and administrative burdens on permittees and the number of requests for additional time to

construct while promoting the expeditious construction of stations"7 This goal would be

accomplished by applying the new rule only to future permittees and existing permittees within

their initial construction period. The goal of reducing paper work and administrative burdens

would be achieved by eliminating the need to consider extension applications for most existing

permittees, and for all new permittees in the future. The Commission's second goal of

5 Streamlining Order at ~ 84. "Within their initial construction period" includes those
permittees who have timely filed first extension requests that are currently pending before the
Commission.

6 Petitioners propose that permittees beyond their initial construction period be
grandfathered under the old rules, Sections 73.3534, 73.3598, and 73.3599. It would be expected
that applications for extension of these permits would be liberally granted to ensure that all
applicants had at least three unencumbered years to construct regardless of"good cause." Of
course, those that have had three unencumbered years to construct would have to meet the
standards of the one-in-three showing of Section 73.3534.

7 Streamlining Order at ~ 79.
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promoting expeditious construction of stations is advanced by allowing those permittees who

have conducted themselves in reliance on the existing rules to bring their projects to fruition and

initiate service to the community8. Applying the new rules to this class ofexisting older

permittees would result in the immediate cancellation ofmany permits, delaying construction of

new stations and service to their communities.

6. Grandfathering permittees beyond their initial construction period allows for an orderly

transition from the old to the new rules while treating all permittees equitably, conserving

Commission resources and promoting the expeditious construction of stations. Consider the

following example: One of the Petitioners' permits is subject to automatic cancellation upon the

effective date of the new rules because there had already been more than three unencumbered

years to construct the facility before this Petitioner purchased the permit. Thus, despite any

actions taken by this permittee, the new rules result in an automatic cancellation because ofthe

prior permittee's inaction. The Petitioner could not have known at the time they purchased the

permit that the Commission's rules would change in such a dramatic fashion. Similarly, another

petitioner received a permit for changes in its licensed station, almost three years ago. Because

ofproblems with local environmental groups, it was not able to construct at its permitted site,

but, after a diligent search and a modification application delayed by FAA issues, it received a

modified permit. If this modified permit relates back to the grant date of the initial permit, this

petitioner will simply not have enough time to complete its construction of a 2000 foot tower.

Had it known that the new rules would apply to this situation, instead of filing for a modified

permit, it would have sought cancellation of the original permit, then filed for the new site as a

8 In fact, in the case ofLPTV permits, many are already serving the community. See
paragraphs 9-11, infra.
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new permit -- giving it a full three years to construct. The retroactive application of the new

rules to situations such as these simply does not promote the expeditious provision of service to

the public. Nor does it conserve Commission resources, as it will foster litigation and ultimately

result in repetitive filings.

b. The application of the three year construction period to permittees holding
permits initially issued more than three years ago is a retroactive
application of a new rule and violates the Administrative Procedure Act.

7. The application of the new rules to permits granted more than three years prior to the

effective date is impermissible. Rules adopted pursuant to notice and comment rulemakings may

be given prospective effect only. Chadmoore Communications, Inc. v. FCC, 113 F.3d 235,240

(D.C.Cir. 1997) ("Chadmoore".)9 Retroactive application of agency rules adopted pursuant to

rulemaking is barred by the Administrative Procedure Act, 5 U.S.C. § 553. 10 The revisions to the

Commission's Rules were adopted in the course of a formal notice and comment rulemakingY

Thus, retroactive application of the rules adopted therein is barred. Application of a rule is

retroactive where it "impair[s] rights a party possessed when he acted, increase[s] a party's

liability for past conduct, or impose[s] new duties with respect to transactions already

completed." Landgrafv. USI Film Products, 511 U.S. 244, 280 (1994), See also DIRECTV, Inc.

v. FCC, 110 F.3d 816, 825-26 (D.C.Cir. 1997); Chadmoore at 240-241.

8. The application of proposed Section 73.3598 to permittees who have held their

9See also Georgetown University Hospital v. Bowen, 821 F.2d 750,757 (D.C.Cir 1987),
af!'d on other grounds, Bowen V. Georgetown University Hospital, 488 U.S. 204 (1998)
("Bowen"); Bowen, 488 U.S. at 216 (Scalia, 1., concurring).

10 Rules or policies adopted in adjudications, as opposed to rulemakings, under certain
circumstances, may have retroactive application. Contrast Yakima Valley Cablevision, Inc. v.
FCC, 794 F.2d 737 (D.C.Cir. 1986)(retroactive application ofa new policy or rule is permissible
in the course of an agency adjudication where the agency explains its balancing of the benefits
and harms associated with its retroactivity). See also Chadmoore at 240-241.

11 See footnote 1, supra.
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construction permits for more than three years is retroactive. The changes in the rules not only

impair these permittees' rights to construct their authorized facilities, but also increase the

liability for the past conduct of these permittees. The cancellation of construction permits issued

more than three years before the effective date of the new rules imposes the severest ofliabilities

-- forfeiture of the permit. It also imposes new duties on transactions already completed -- as

applicants have bought permits or made construction plans in reliance on existing extension

standards. These transactions may very well not have been undertaken had the new rules been

known. The severe retroactive effect cannot stand under the Administrative Procedure Act.

c. The New Rates Are Particularly Injurious to Low Power Television
Permittees

9. The result is particularly draconian with respect to Low Power Television and TV

translator ("LPTV') permittees. The Commission has barred LPTV permittees from filing

applications for major modification of their facilities for many years due to the infrequent :filing

windows for LPTV major modification applications. 12 The last LPTV window opened in May

1996 -- almost a full three years ago. Many permittees, unable to construct their authorized

facilities, have, with the Commission's blessing, operated with these modified facilities pursuant

to Special Temporary Authority ("STA") pending Commission action opening a filing window

12 Low Power Television Service (Filing Windows), 102 FCC 2d 295, 57 RR 2d 234
(1984) (Report and Order instituting the use of filing windows); Public Notice, Notice ofLimited
Low Power Television/Television Translator Filing Window From April 29, 1991, Through May
3, 1991, Mimeo No. 12124 (released March 12, 1991) (No new low power applications in major
urban markets); Notice ofLimited Low Power Television/Television Translator Filing Window
From April 1, 1994 through April 15, 1994, Public Notice No. 41954 (MMB Mar. 3, 1994)
(Window for major modifications and new permits in areas 100 miles beyond major urban
markets); Public Notice, Notice ofLimited Low Power Television/Television Translator "Major
Change Only" Filing Window From April 22, 1996 through April 26, 1996, Mimeo No. 62033,
61 Fed. Reg. 11840, published March 22, 1996. (Window for major changes only, no new
construction permits); Public Notice, Notice ofExtension ofLow Power Television/ Television
Translator "Major Change Only" Filing Window, Mimeo No. 62397, released April 10, 1996
(Extending window for major change applications until May 17, 1996). The last window filing
for major change applications closed on May 17, 1996.
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allowing the modification application. In many cases, while these stations are operating, they

cannot file for a license until the next LPTV filing window opens, and which will allow them to

amend their underlying authorizations to specify their operational facilities. In many cases, the

current underlying authorizations are over three years old. Thus, upon enactment of the new

rules, service to their communities will be terminated by cancellation of the underlying permits.

10. Such permittees have thus been prevented from filing an application for license to cover

their construction permit. They await Commission action opening a filing window. The

Commission's own actions imposing the practical freeze on the filing of applications and

granting the STAs to operate at locations different from the authorized facilities have created an

untenable situation for these permittees. These LPTV permittees have constructed and are

operating their stations and serving their communities, yet their permits could now be canceled

under a strict reading of the new rules. 13 Thus, the Commission is imposing a severe penalty on

the LPTV permittees for actions taken with the Commission's knowledge and approval.

11. The revision of Sections 73.3534 and 73.3598 creates liability for past conduct. The

permittees were unable to construct their authorized facilities within the three year period.

Relying on the Commission's Rules and believing that their circumstances met the existing

criteria for extension of the permit, these permittees expended considerable time, money and

other resources toward constructing the facilities and initiating service to their community. If the

permittees were aware that automatic cancellation was imminent, they could have (and would

have) taken different action. In the most base terms, the Commission is imposing the most

stringent of penalties because the permittees did not conduct their business in a manner to

13 The severity of the Commission's action is exacerbated by the fact that many LPTV
permittees have displacement applications pending with the Commission pursuant to the FCC's
DTV proceeding. Advanced Television Systems and Their Impact Upon the Existing Television
Broadcast Service, Sixth Report and Order in MM Docket 87-268, 12 FCC Red. 14588, 14653­
54 (1997); See also Public Notice, Commission Postpones Initial Date for Filing TV Translator
and Low Power TVApplicationsfor Displacement Channels, Mimeo No. 82914, released April
16, 1998. Displacement applications do not appear to fall within the definition of tolling events
in the new rules. Reconsideration of the definition of tolling events is discussed infra at
Paragraphs 16-21.
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comport with a rule that did not exist and which the permittees could not have anticipated. 14

Such retroactive application of the new rules cannot be permitted.

d. The application of the three year construction period to permittees holding
permits initially issued more than three years ago is arbitrary and
capricious and contrary to the public interest.

12. The Administrative Procedure Act requires that agency action not be "arbitrary,

capricious, an abuse of discretion, or otherwise not in accordance with law." 5 U.S.C.

§ 706(2)(A). "An agency acts arbitrarily and capriciously ifit 'entirely failed to consider an

important aspect of the problem' or 'offered an explanation that runs counter to the evidence

before the agency.'" California v. FCC, 75 F.3d 1350,1358 (9th Cir), cert. denied, 116 S Ct

1841 (1996) citing Motor Vehicle Mfrs. Assn. v. State Farm Mutual Auto Ins. Co., 463 US 29,

43-44 (1983). In other words, an agency must "offer a reasoned explanation that is supported by

the record." AT&Tv. FCC, 974 F.2d 1351, 1354 (D.C.Cir. 1992). "A rule that upsets

expectations, ." may be sustained 'ifit is reasonable,' i.e., ifit is not 'arbitrary' or 'capricious'"

DIRECTV, Inc. v. FCC, supra, at 826 (internal citations omitted). The Commission has not

provided a reasoned explanation supported by the record of the proceeding for its application of

the proposed changes in 47 C.F.R. §§ 73.3598 and 73.3534 and the deletion of 47 C.F.R.

§§ 73.3535 and 73.3599 with respect to permittees beyond their initial construction period.

13. The NPRM proposed to apply the new rules for construction permits to new permits and

those existing permits within their initial construction period. 15 The Commission notes that one

commentor agreed with its tentative conclusion that the new rules be applied only to permits

14 Unlike cases where the Commission and the courts have found that the filing ofan
application did not create a right that was impaired by a new rule and thus was not retroactive,
see, for example, Hispanic Information and Telecommunications Network v. FCC, 865 F.2d
1289, 1294-95 (D.C. Cir. 1989), here permittees are facing cancellation of their permits as a
result of their action and reliance on the Commission's rules.

15 NPRM at ,-r 59.
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granted after a date certain. 16 No comments filed in response to the NPRM proposed or

supported application to all existing permits. 17 Notwithstanding the tentative conclusion in the

NPRM and wholly without record evidence to support such a broad application, the Streamlining

Order concludes that the three year period of construction should apply to all permittees. The

Commission fails to justify or explain its conclusion that application to all permittees would be

"fairer."18 In fact, such retroactive application is the height ofunfairness -- as these applicants

have spent money and time pursuing the construction ofpermits based on one set of Commission

created expectations -- expectations which have now been shattered by the new rules.

14. The Commission has summarily concluded that "a three-year construction period would

provide all permittees with an adequate and realistic time to construct."19 The Commission

acknowledges but does not consider the "anecdotal,,20 comments demonstrating that difficulties

with local zoning authorities alone can prevent a permittee from constructing for many years. 21

The Commission also fails to consider the number of permits granted well over three years ago

which it has extended and which are currently authorized.22 The mere existence of such permits,

including those ofPetitioners, contradicts its conclusion that three years is an "adequate and

realistic" construction period for "all permittees." If these permittees had known that they had a

16 Streamlining Order, at footnote 147.

17 Some commentors did propose application of the new rule to all outstanding
authorizations that have had less than three years to construct. NPRM at ~ 82.

18 Streamlining Order at ~ 84.

19 Streamlining Order at 83.

20 The use of the term "anecdotal" denotes the Commission's lack of serious
consideration of the very real problems encountered by Commission permittees with local zoning
and other non-FCC requirements. Additional "anecdotal" evidence of permittee real-life
difficulties is recounted herein for the Commission's consideration.

21 Streamlining Order at 82, footnote 144. See also Paragraphs 16-21, infra regarding
tolling based on zoning difficulties.

22 See Streamlining Order at ~ 79.
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flat three years to construct -- with no hope of an extension -- they would have acted differently.

But since they did not know that this rule would be adopted and retroactively applied, they

should not now be penalized for not having taken different actions years ago. The Commission

did not articulate nor did it consider the detrimental effect on the public interest that application

of the new rule to all permittees would cause. Thus, the Commission's application of the new

three year construction period in Section 73.3598 to existing permittees who have held their

permits for more than three years is arbitrary and capricious and contrary to the Administrative

Procedure Act.

15. The public interest and the Commission's stated goals, in addition to the Administrative

Procedure Act, compel reconsideration of the application of the new rules to permittees beyond

their initial construction period. Petitioners request that the Commission adopt the proposal as

originally articulated in the NPRM to apply the new rules only to those permits within their

initial construction period and request that the Commission grandfather the remaining permits

under the current rules and continue their application to those existing permits beyond their

initial construction period.23

II. The tolling provisions of revised Section 73.3598(b) must be revised.

16. The Commission's new rule provides that permittees may toll the running of the three

year construction period only when:

the grant of the permit is the subject of administrative or judicial review (i.e.,
petitions for reconsideration and applications for review of the grant of a
construction permit pending before the Commission and any judicial appeal of
any Commission action thereon), or construction is delayed by any cause of action
pending before any court of competent jurisdiction relating to any necessary local,

23 See Footnote 5, supra. Petitioners propose that permittees beyond their initial
construction period be grandfathered under the old rules, Sections 73.3534, 73.3598, and
73.3599. It would be expected that applications for extension of these permits would be liberally
granted to ensure that all applicants had at least three unencumbered years to construct regardless
of"good cause." Of course, those that have already had three unencumbered years to construct
would have to meet the standards of the one-in-three showing of73.3534.
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state or federal requirement for the construction or operation of the station
including any zoning or environmental requirement. '

47 C.F.R. § 73.3598(b)(ii)(proposed). The two categories of tolling events under 73.3598(b)(ii)

are a) administrative or judicial review of the grant of the construction permit and b) judicial

proceedings related to local, state or federal requirements for construction or operation of the

facility. Each of these categories presents its own array of issues which must be addressed on

reconsideration.

17. The first category of tolling events, administrative or judicial review of the grant of a

cO,nstruction permit, presents extreme difficulties for existing permittees. The text of the

proposed rule states that tolling can occur only where the grant ofthe permit is the subject of

administrative or judicial review. Ancillary issues -- such as the filing of a petition to deny or

objection to a modification application or an assignment application -- which can delay

Commission action for many years, cannot be the basis of tolling under the literal meaning of the

proposed rule. Thus, no permittee can rely on its own actions to ensure construction within the

given period. For example: Under the proposed rule, a permittee may find it necessary to modify

its construction permit. That permittee seeks a modification knowing that the applications will

not toll the construction period. To his dismay, a third party files an informal objection to the

modification application. That permittee must now wait for Commission action and pray that the

delay caused by the objection will not consume the remainder of his construction period. The

potential for abuse is rampant.

18. The second prong of the tolling provision, pending court actions related to local, state or

federal requirements for construction or operation of the station, is even more vexing. The rule,

as written, allows tolling only when an action has gone so far as to be in a court. Years can pass

appealing local zoning decisions, building permit decisions or environmental permits before such

issues are ripe for judicial review.

19. For example, it took one of the Petitioners from March 1993 to December of 1995 to

secure a conditional use permit for his tower site. Following issuance of this permit, the
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permittee was required to apply for a building permit. Due to disputes between two local

building authorities, an additional twenty-one months passed before the building permit was

issued in December of 1997. Finally, legally able to construct at the tower site, a neighbor to the

site appealed both the building permit and conditional use permit with the county hearing

examiner in January 1998. The hearing examiner upheld both permits. The hearing examiner's

decision was appealed in March 1998 to the county council. When the county council upheld the

permits, that decision was appealed to the county Superior Court in September 1998. Arguments

in the Superior Court are scheduled for early 1999. Five years passed between the time the

permittee first applied for a conditional use permit and the matter came before a court. The

entire local permit process, including appeals of the various administrative decisions, has taken

nearly six years. It should be noted that this is not a case of a permittee futilely attempting to use

a problematic site; rather, third parties have opposed the permits. The permittee's applications

have been approved and affirmed at every step of the proceedings.

20. As is demonstrated, the exhaustion of administrative remedies with respect to these types

of requirements can, and does take, years, even when the permittee has been diligent. The

cancellation of a construction permit, through no fault of the permittee due to third party

objections, brought before the Commission or local authorities, is harsh and ripe with potential

for abuse by competitors and ne'er do wells alike?4 To avoid such problems, Petitioners propose

that the Commission incorporate the following tolling events into proposed Section

73 .3598(b)(ii):

a. The pendency ofa displacement application filed by an LPTV permittee pursuant

to the Commission's DTV proceeding tolls the construction period25;

24 Illustrative newspaper articles regarding one local zoning battle are attached hereto as
Attachment 1.

25 Advanced Television Systems and Their Impact Upon the Existing Television Broadcast
Service, Sixth Report and Order in MM Docket 87-268, 12 FCC Red. 14588, 14653-54 (1997);
See also Public Notice, Commission Postpones Initial Date for Filing TV Translator and Low
Power TVApplicationsfor Displacement Channels, Mimeo No. 82914, released April 16, 1998.
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b. A fully constructed LPTV station or TV translator station operating pursuant to an

STA can toll the construction period from the date ofits initial STA authorizing

operation;

c. The filing of a petition to deny, objection or opposition by a third party against an

assignment, transfer or modification application or the filing of an opposition or

counterproposal to a rulemaking request involving the permit tolls the

construction period;

d. The pendency of a modification application filed due to the loss of a transmitter

site due to denial of any local, state, or federal requirement for construction or

operation of the station tolls the construction period from the date of filing of the

modification application;

e. Civil litigation directly affecting the permittee's ability to construct the station

tolls the construction period (e.g., breach of contract suit pertaining to a lease on a

tower site).

f. The delays caused by the process for obtaining zoning approval, building permits,

environmental authorizations and other local, state and federal requirements for

construction and operation of the station will be considered tolling events, if such

delay is six (6) months or longer from the date of the filing of the authorization

request.

g. Upon grant, LPTV displacement applications and major modifications will be

considered new construction permits for purposes of these rules and thus, initiate

a new three-year construction period from the date of grant of the displacement

application26
;

26 It should be noted that displacement applications are currently being granted 18 month
construction periods.



-14-

h. For radio and full power television stations, a modification of a construction

permit for changes in an operating facility should be considered a new permit -­

and given the three year construction period -- if such modification specifies a

new transmitter site.

21. Petitioners request that the Commission reconsider Section 73.3 598(b)(ii) and revise this

section to read as follows:

a. The grant of the permit is the subject of administrative or judicial review (i.e.,
petitions for reconsideration and applications for review of the grant of a
construction permit pending before the Commission and any judicial appeal of
any Commission action thereon);

b. a displacement application filed by an LPTV permittee pursuant to the
Commission's DTV proceeding is pending;

c. Special Temporary Authority has been granted to a constructed LPTV station or
TV translator station operating outside its authorized parameters due to the freeze
on major modification applications;

d. a petition to deny, objection or opposition was filed by a third party against an
assignment, transfer or modification application or the filing of an opposition or
counterproposal to a rulemaking request involving the permit;

e. a modification application was filed due to the loss of a transmitter site due to
denial of any local, state, or federal requirement for construction or operation of
the station;

f. Civil litigation directly affecting the permittee's ability to construct the station
(e.g., breach of contract suit pertaining to a lease on a tower site).

g. the process of obtaining zoning approval, building permits, environmental
authorizations and other local, state and federal requirements for construction and
operation of the station has exceeded 6 months from the date of the filing of the
authorization request.

h. construction is delayed by any cause of action pending before any court of
competent jurisdiction relating to any necessary local, state or federal requirement
for the construction or operation of the station, including any zoning or
environmental requirement.

Petitioners additionally request that the following be inserted at the end of proposed Section

73.3598(a):

For purposes of this rule, applications for modification of a construction permit for
changes in an operating radio or full power television facility that specify a new
transmitter site will be considered new construction permits and initiate a new three-year
construction period from the date of grant of the application.

For purposes of this rule, LPTV displacement applications and applications for
major modifications of a construction permit for a facility will be considered new
construction permits and initiate a new three-year construction period from the
date of grant of the application.
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These modifications of the proposed rule will eliminate the severity of the tolling provisions

while maintaining strict limitations on the tolling of construction permits. In addition, the

proposed modifications enhance the Commission's goals of reducing paperwork and conserving

resources while ensuring prompt construction and initiation of service to the community. The

interests of the permittees, the Commission and the public are thus, balanced by the inclusion of

these provisions.

III. The administrative burden placed on the permittee to notifY the Commission at the outset
of a tolling event is contrary to the Commission's stated goals and a drain on scarce
Commission resources.

22. The proposed rule provides that permittees must notify the Commission at the onset of a

tolling event. Specifically, proposed Section 73.3598(c) provides: "A permittee must notify the

Commission as promptly as possible and, in any event, within 30 days, of any pertinent event

covered by paragraph (b) of this section, and provide supporting documentation." 47 C.F.R.

§ 73.3598(c)(proposed). The Commission stated that one of its goals in this proceeding was to

reduce paper work and administrative burdens on Commission permittees. 27 This notification

procedure, in practice, will create additional paper work and require staff resources from the

Commission. If a permittee encounters a tolling event, e.g. such as appeal of a building permit to

a court of competent jurisdiction, that permittee must notify the Commission within thirty days

of the filing of the appeal, regardless ofwhether the appeal will ultimately cause the permittee to

not complete construction within the three year period.28 Similarly, the permittee must notify the

Commission by letter upon the termination of the tolling event.29 Thus, the permittee must notify

the Commission twice, regardless ofwhether they will eventually need to toll the construction

27 Streamlining Order at ~ 79.

28 Streamlining Order at ~ 86.

29 Streamlining Order at ~ 87.
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period. This places an unnecessary reporting burden on the permittee, particularly where a

permittee, knowing that its permit does not expire for a number ofmonths or years, does not

regularly communicate with FCC counsel regarding the status of the permit. It is likely that such

an event will not be noted until the permit is close to expiration and they have contacted counsel.

Conversely, the filing of notices that may be unnecessary to toll a construction period because a

permittee completes construction within the period despite the delays, requires Commission staff

to review and process the notices. In addition, valuable file space is also depleted for

unnecessary notices.

23. Petitioners request that the Commission revise proposed Section 73.3598(c) to require the

filing of such notices within 60 days of the expiration of the construction permit and that the

notice filed include the initiation and termination dates ofthe tolling event. Specifically,

Petitioners propose that Section 73.3598(d) be deleted and 73.3598(c) be revised as follows:

(c) A permittee must notifY the Commission by letter 60 days prior to the
expiration of its permit of any pertinent event covered by paragraph (b) of this
section, and provide supporting documentation including the date of
commencement and termination of the event covered by paragraph (b).

This proposal meets the Commission's goals: reduced paperwork and administrative burdens on

both permittees and the Commission, saving the resources of both.

IV. Request for Stay of the Effective Date

24. Petitioners hereby request a stay of the effective date of the proposed revisions to

Sections 73.3534, 73.3535, 73.3597, 73.3598, and 73.3599 of the Commission's Rules pending

reconsideration ofthe Streamlining Order. Section 1.429(k) of the Commission's Rules provides

that it may stay the effective date of an order pending reconsideration by the Commission upon a

showing of "good cause." 47 C.F.R. § 1.429(k). Under Virginia Petroleum Jobbers Association

v. Federal Power Commission, 259 F.2d 921 (D.C. Cir. 1958), as explained in Washington
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Metropolitan Area Transit Commission v. Holiday Tours, Inc., 559 F.2d 841 (D.C. Cir.

1977)("Holiday Tours"), the proponent of a stay "must demonstrate (1) that it is likely to prevail

on the merits; (2) that it will suffer irreparable harm if a stay is not granted; (3) that other

interested parties will not be harmed if the stay is granted; and (4) that the public interest favors

grant of the stay." Holiday Tours, Inc. at 842; In re US West, Inc. Petition for Reconsideration

or Waiver ofBlocking and Unblocking Requirementsfor Transmission ofCalling Party Number

from Party Lines, 11 CR 1097 (1998).

25. First, Petitioners are likely to prevail on the merits. This reconsideration requests that the

Commission adopt the proposal it advanced in its NPRM, to apply the new rules to permits in

their initial construction period. Therefore, it is likely that the Commission will reconsider and

adopt its own previously advanced proposal. Furthermore, the Commission need not find that

Petitioners' likelihood of success on the merits is a mathematical probability if the remaining

three factors strongly favor granting of the motion for stay, as they do in this case. Hickory Tech

Corp., 1998 FCC Lexis 3292 (July 1, 1998) at footnote 9 (citing Holiday Tours, supra). The

strength of the other three prongs of the test clearly support Petitioners' need for a stay of the

Commission's proposed rules, irrespective of the Petitioners' likelihood of success.

26. Second, Petitioners will be irreparably and irreversibly injured should the proposed rules

go into effect. Petitioners face automatic cancellation of their permits, which were initially

granted more than three years before the effective date of the proposed rules unless they are able

to demonstrate tolling of the construction permit. Cancellation of their permit terminates their

ability to continue constructing and, as in the case ofLPTV permittees operating under STAs,

terminates their authority to broadcast. To allow the proposed rules to go into effect, thereby

canceling such permits, and to, upon reconsideration, have to reinstate such permit would be an

administrative atrocity for the permittees and the Commission.

27. For these reasons the public interest also favors the imposition of a stay. The

Commission's resources are much too scarce and valuable to squander reinstating construction
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permits and returning to the status quo ante should the Commission reconsider its actions and

grant the relief requested herein. In addition, the cancellation of the permits upon the effective

date of the proposed rules will disrupt service to the public by those LPTV stations operating

pursuant to STAs and further delay the initiation of service to the communities oflicense of other

permittees. The public interest is best served by maintaining the status quo and granting the stay

pending reconsideration of the proposed rules.

28. Finally, the grant of the stay will not injure other parties, but will maintain the status quo.

Construction will not be delayed and can be completed more quickly, if the effective date of the

new rules is stayed. Other interested parties are not harmed by staying the effective date of the

new rules. In fact, the public interest and the Commission's resources are preserved by granting

the stay.

29. The new rules will have a draconian effect on many permittees by automatically

canceling their permits. This effect, coupled with the public interest benefits of permitting

construction of facilities to go forward to serve communities, mandates that the Commission stay

the effective date of the new rules pending reconsideration.

D. Conclusion

WHEREFORE, the premises considered, Petitioners request that the Commission

reconsider Section D ofthe Streamlining Order, "Modifying Construction Permit Extension

Procedures," and take the following actions: 1) adopt the proposal put forth in the NPRM

applying the three year construction period to those permits currently within their initial
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construction period, 2) modify the tolling provisions of proposed Section 73.3598 to allow for

tolling of the construction period under additional limited circumstances, 3) modify the

procedures for tolling the construction period to reduce administrative burdens on permittees and

Commission resources, and 4) impose a stay on the effective date of the rule amendments in the

Streamlining Order pending reconsideration.

Respectfully submitted,

Z-SPANISH MEDIA CORPORATION,
KNox BROADCASTING GROUP, INC.,
JERSEY SHORE BROADCASTING CORPORATION,
CONCORD VENTURES LIMITED,
NATIONAL MINORITY T.v., INC., AND
PEGASUS BROADCAST TELEVISION, INc.

David D. enford
Kathryn R. Schmeltzer
Francisco Montero
Dawn M. Sciarrino

Their Attorneys

FISHER WAYLAND COOPER LEADER
& ZARAGOZA L.L.P.

2001 Pennsylvania Avenue, N.W.
Suite 400
Washington, D.C. 20006
(202) 659-3494

Dated: January 19, 1999
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interference in appliances. a
aesthetic consideratiol
'Granlund sai". unlike high po",
electric lines, there is no nO:
connected with radio towe
other than wind blowing throu
the structure.

He assured residentS 11
the fCC has ruled that rat
stations have to fix the prabll
of interference. Fiheri
equipment is built into ne",
equipment, surge suppresse
will protect computers, a
prolect against power spikes, 8

also act as a filter. If an oie
appliance canno~ be protect.
Torres said the station wo\
replace it.

o Other conc~ms voiced
residents were that the lights (I
light on top plus 4 other lights
each tower) would impact 1

Dark Sky ordinance. Beeal
BCC often suffers power oUlal
during periods of bad weath
the towers could present a hw
to the Medivac helicopters,

Pointing out that the top
tower number 6 will be 'J!

(Contirrl'o:d 01/""&1

KZPZ Radio Applies for Us
Permit for 7 Towers on th
Kale Ranch Property in Bee

:.:.

Z Sparl:ish Radio Network,
. Inc. has purchased radio station

KUETat Blaek Canyon City, and
has appUed to Yavapai County

.... :: . Planning and Building for a Use
.~. ,. " . ' ..,': ,,/>.: ::,".' ", :,..,?~"",.~., ~::"~ )::V'.~i Pennll [0 move the two el\lstJn0

]1 " " .; ," .. :'::,1:'::;;·::)!::::i~;,;\;~~jh;it;,~~tJ,:)'f:? towers and erect ~ Inore on th:
f '. " 'q. ·i"'''''::<,,:,:,';.'i'}:.:\,,'', Kale Ranch. J/2 mile south ofthe

,,;' ,.;~ ":":<"':':':"'~:::,i:\'."": ~~~: H~.~~nt:~~c~~:. Black

, ' '. ' The proposed towers would·
be used as an AM radio station,
with a Spanish speaking fonnat.

, They will be 3S 1 feet in height.
" and be located on an eiihty (80)

aere parcel ofland.
, R.icardo Torres, KZPZ and

Engineer Lee Granlund of Z
Spanish Radio Network. along
with Howard Kale, met with
concerned community residents
on September 26th',

KUET was Jicensed to
Black Canyon. and must remain
in the vicinity to avoid
interferenee with other AM
stations, According to Granlund.
the water table at this site is
imponant as a conductor,

Concerns brou~h[ forward
by residents were noise,

The above radio towers. loe.fed east ohhe Veterans Cemetarv, w~r~ used
as :In illustration that towers do not destro)' the ambiance or rural land.
The pholognpher reported inllrferllnc:c on his car radio for one and
one-half miles past the tower sileo
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Your source for
Comics & Collectibles

October, 1998

We Stock Q Complete Line of
, • Gaming Cards & RPG's • Magie tbe Gathering

• New • Back Issue Comics· Comic & Card Supplies
• T.shirts, Posters·' • Action Jl'lgures
• Japanimadon Videos • Fantasy Cards & Books

7680 E. Hwy 69 • Prescott Valley • (520) 759·2248
2710 W. Bell Rd., Ste 1113· PboeDix· (602) 548-1530

JO%DisCOllnt on any purchas6 with this ad Expires 9/30/98.

NOTICE OF PUBLIC HEARING
BLACK CANYON CITY WATER IMPROVEMENT DISTRICT

The Black Canyon Water Jmpro'Ycm~l District will consider proposed
changes to lhe security depositS for water charges of rental and owner's •
property. The proposed changes an: as follows.

1. Rental dc:positS will be in the amount ofStOO.OO.
2. Non-Rental; Residential Property depositS will be in the amount of

$SO.OO. (No Change to current policy).
3. Commercial property deposits will remain as is with no changes,

The Water District Board will hotd an official and legally required
public heariijg on the above proposed fees on Thursday, October 15. 1998 at
6:00 p.m. at the Albins Civic Center on K-Minc Road. All water userS within
and outside the District boundaries are invited and urged to attend.

At the conctusion of that pUblic hearing the District Board may act and;
1. Adopt the proposed fees and r;})8lges.

.2. Adopt the proposed fees in lesser amount than proposed. or
3. Take no action on the fees and/or reject the adoption offees.

The District will provide infont!ation prior to the official public: hearing
listed above. Please call the District Office at (602) 374-9408 for any
information (6:30 a.m. to 2:30 p.m.)

Any Person wishing to object to the proposed ~hanges in scc;urity
deposits berore the date set for the hearing may file objection with the
Chairman of the Board of Direclors. send to:'

Mr. R.T. Smith. Chainnan
Black Canyon City Waler Improvement District
P,O. Box 1007 '
Black Canyon City. AZ 85324·1007

Canyon Country News

Towers ,KZPZ
I (Conllnuedjrom J)QgtII)
, above ground level of the homes
: on Ridgecrest (the hill east ofOld
: Black Canyon Hwy), the visual
~ impact is not considered
~,"minimal".
i , Anxious to cooperate with
1the residents. Z Spanish Radio
~ Network has sug&ested that
;perhaps some of the water that
iwill no longer be needed for
:ranching activities could be
[diverted to BCC Water
: Improvement District. They also
;'agreed to research the possibility
,of fewer or shoner towers. ~ey
: expressed a desire to find ways in
: which their business could serve
:th~ community. Grandlund said.,
I "We hope to become a valued

addition to the community as
well as a good neighbor to all of
you."

Another meeting with
residents has been set for
October 10th at 1:30 p.m. at
Albins Civic Ccnter. Ricardo
Torres, KZPZ, and Lee
Granlund. Director of
Ensi-.-eerlne, plan to attend co

; ,answer questions.
, 'Planning and Z()ning

Commission will rule on the
appJicadoa at their re~ular

meeting on October ::n, 1998
beginning at 9:30 A.M., 1015

,Fair Street in Prescott. It will
be preseatcd to the Board of
Supervisors on November 2.
1998.
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This proposal is not unique. Radio towers for KOOL radi
were located on the Tom Chauncy ranch located in north Scortsdal
for a number of years prior to its recent sale for the development c
a retail center. Currently there is an equestrian center (oeated 0

Pinnacle Peak Road in North Phoenix that is the site of a multipl
tower radio installation. It is a good example of what We ultimatel:
hope for the property under this proposal. It is a viable altemativ,
that allows the preservation of a unique part of the Black Canyol
City community scenery that will otherwise be lose. The rand
contributes to the distinct makeup of Black Canyon City. There ar,
other locations that would provide acreage for a mobile home pari
or cravel operations, but it is doubtful that there will be snothe
opportunity to retain a ranch of this type as an asset to thl
community. If it were an option to keep the ranch as it is, we woul,
do so. !he sale of the ranch is inevitable as is the correspondin1
change In the community composition. Although other proposal!
could have brought greater personal financial gain, the preservatior
of the ranch is of greater value. My family and 1 would like to as~

for your support in the preservation of the horse ranch and the
opportunity to have input with regard to the development that will
take place on the property. '

Thank you to our surrounding neighbors, to whom we felt an
obligation to provide the first opportunity to discuss the proposal, for
attending the meeting held at the ranch. Thank you to all that
attended the meeting on September 26 and for sharing your opinions
and voicing your concerns. An additional meeting to discuss the
proposal has been set for October 10th at 1:30 p.m. at Albins
Civic Center. Your attendance \Yould be appreciated.

Sincerely, '
Howard F. Kale, Jr. and family·

BUYyOUf
eactus, EuphoYbias

and Dishga.I'dens
o direct from the grower.

Seed.lings to £Qnd.scaping ·sizes.
412 W. Carefree Hwy
(602) 581-5305
9:30 a.m. to 5 p.m.

Open 7 DQYs IJ Week ~i
a....----------===~J

Page 8

ITo the Black Canyon City Community,
o After being a resident of Black Canyon City ilnd owner of the
Black Canyon Ranch for 18 years. my family and I are faced with
the dillicult circumstance: of deciding the future or fatc of the ranch.
'I1le ranch operation is no lonter economically viable. Multiple
approaches hive been made 10 us Lo develop the ranch in various
ways. None ofwhic:h. prior to the proposal from KZPZ Corporation.
allowed my family and I and additionally the community the
opportunity to have a say in the manner in which it would be used.
J[ is the personal desire of, my falnily and myself to preserve the
horse ranch. Therefore. we have entered into an agreement with

I
KZPZ Corporation to relocate the KUET radio transmitte:r operation
to the Black Canyon Ranch propeny.

I As pan .of the proposal from KZPZ Corporation, they have
agreed in writing to. maintain and enhance the character and
appearanc:e of the 76 approximate acres that front on Old Black
Canyon Highway for the ability to relocate the KUET AM radio

I signal from the Cold Waler Canyon site to the ranch property. As
Ipart of the OIlreement to maintain the character and ranch operation,
Iwe cooperatively wish. to offer to the community access to parts of
the ranch. One example would be to lease out the exercise track and
re-establish the horse training operation. Another would be the
ability to offer opportunities for trail rides to the sad~lc club. Your
input with regard to an amenity that would be appropriate to the
propeny and proposal would be welcome:. As pan of this proposal,

Imy family and I will retain between 7 and 30 aCres of land from the
Ibalance of the ranch property to build another home. The specifics

I
of what could be offered to the public would require approval by
Yavapai County Planning and Zoning.

i Specifically, the site development for the AM radio facility
'would involve placing a total of (7) standard radio towers on the
property. The dimensions of the towers are 24 inches in width and
35 I' in height. The height and size are exactly the same as the two
towers.curren~ly .Iocated in Cold Water Canyon. There is a single
transmmer building that would be required with the dimensions of
16'X20'xIO' high. Per FAA regulations. a red navigational beacon
would be placed on the top of each tower to advise air traffic. The
radio facility is unmanned and does not require any community
services to support its operation. Therefore, there would be no
demand on water service or" sewage disposal. Trame would not
increase due to standard maintenance only being c:onducted on a
monthly to six week basis..
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